
                                                                                             

 
JACKIE BAYTOP 
CLAIM REPRESENTATIVE 
VML INSURANCE PROGRAMS 
P O BOX 3239 
GLEN ALLEN, VA  23058 
 
 
RE:  Claim 13-12 

Town Manager’s Report to Mayor and Town Council 
February 14, 2019 

 
Update on Downtown Revitalization Project 
 
The five decorative street lights have been installed.  Based on my observation they all are in 
working order, coming on and going off about the same time, with the possible exception of one 
on the far east side. Part of that problem may stem from different light pattern in the downtown 
area due to shadows according to American Electric Power (AEP) representative Rob  Arnold.  
 
The light on the corner of Main Street and White Top Road has had several potential issues we 
have observed. First, it’s height is such it was interfering with a telephone wire. Instead of 
reordering a lower height pole, and incurring that cost, the contractor  for AEP connected the 
phone wire to an existing AEP wire thus raising the elevation about two feet. This has taken care 
of most of that problem we believe. Also, we feel this pole is in the most vulnerable location as far 
as be struck at that corner, especially from the parking lot at the Rick Money building. We have 
put some barrels around the light and in the near future we are going to install some bollard 
posts, like we have between the Veterans Memorial and parking lot at the Town Hall.  
 
You also have in your agenda packet an ad run by the Mt. Rogers Planning Commission soliciting 
contractors for the façade project. After the list is compiled a building or group of buildings will be 
bid and contractors on that list will be asked to give bids. By doing the groupings this way the 
$100,000 bonding requirements can be averted, which several contractors mentioned as a 
problem, and procurement advertising eased. Building official Randy Sturgill will also have to be 
heavily involved in this project with the insertion of a “rock clause” which will serve to protect 
both the Town and contractor on cost estimating with unseen problems. We hope to begin 
advertising the buildings in March.  
 
Regarding the overhead utility relocation we estimate that we have only about $26,00 to use for 
that consolidation. If Council approves we could transfer another $20,000 for so from capital 
project (s) in the public works department (like a  $20,000 yearly payment on a new dump truck, 
water or sewer line replacements) and move those projects  to fiscal year 2019-20. So I have 
asked what we can get in the $50,000 range.  Century Link is going to come down the week of 
February 11 to access the project. If I get a firm number and the scope of work them I will report 
to Council on February 14. If not then  
in March.  
 
Update on East Lee Sidewalk Project 
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As you can see the East Lee Sidewalk Project is progressing nicely and nearing substantial 
completion. The date for Substantial Completion was January 21, 2019. But at a monthly Progress 
Meeting   held on January 31, 2019 we agreed that 18 weather days would be added and the 
substantial date moved to February 17, 2019. As you can see by the $177,234.98 pay request 
much work was done on the project in December. This is the largest pay request yet. With the 
equipment and workforce Boring, Inc. is dedicating to the project we feel the substantial date will 
be met, barring inclement weather.   
 
One item has been discovered recently that the project will need to address. A three inch drain 
was discovered that was running from a nearby house down a ditch between the Tastee Freeze 
building and the Smyth County Tile Building.  I understand the water is virtually a 24 hour / seven 
day occurrence in during rainy weather.  From there it had been leaching into the ground near Lee 
Highway.  With the new concrete work including the curb, gutter and sidewalk that water would 
pond around the tile building and intersection into Tastee Freeze.  To correct that problem a drop 
inlet is being installed at a cost of approximately $6,405. Water will then be collected into the 
new drainage system and taken away.  
 
We have had a couple complaints for the curb and gutter commercial entrance at Aker Avenue.  
The gutter is 2.5 inches deeper than the rest. It is 2.5 inches deeper by design because it has to be 
in order to drain water to structures for the project. If was the same depth as the  other gutters,  
water would pond in that area and not drain. I’m sure motorists will become used to it in the 
future.  
 
Seeding is being done on the project now. Asphalt patching and connections to side streets will be 
done in March or April when the plants open. Final payments will be made when the asphalt 
patching 
 is completed.   
 
You have in your agenda packet a budget rundown of the project by Thompson and Litton (T&L). 
As you can see the construction budget from VDOT was $511,775. The original contract amount 
was $426,895. With the deducts and add ons the project cost no more than $445,337.63. (When 
this was presented at the January 31 progress meeting T&L had forgotten to include the credit for 
a hydrant that did not have to be moved.  That cost savings will be factored in when total project 
costs are completed in March / April as mentioned above).  
 
 
Update on Farmer’s Market Project  
  
The Wellness and Parks Committee met on January 17 with Dennis Amos of Hurt and Proffitt and 
Town Staff to review preliminary drawings. After that meeting I contacted Dennis that evening 
with several items that I have included in my email that evening. They include retaining walls, 
number of bathrooms, grading plans, a needed materials list, costs, open trusses and heights.  
 
In a related matter we are concerned about the integrity of a tulip poplar on the site. We have 
discovered a three foot opening at the base of the tree. With that being the case and the grading 
that will go on around it, I have asked Kevin Sigmund, Senior Utility Forester with AEP, and 
Arborist and Tree Commission advisor with the Town of Abingdon and Arborist with the Town of 
Marion to assess the tree for its integrity. (After this writing I received the report from Kevin. 
Considering all the work that will be going on around the tree he strongly recommends the tree 
be removed for safety reasons. His February 7 email report is in your packet).  
 



Dennis Amos of Hurt and Proffitt will be on hand to present construction specifications on the 
complex for bidding, or his architect Sandra Graham.  Director of Public Works Jay Keen will also 
have a set of  
 
plans on hand for reference.  At that meeting Council will be asked to approve the project with 
those specifications to bid.  
 
 
Notices of Inoperable Vehicles  
 
You have in your agenda packet a January 31  letter to persons who are keeping inoperable 
vehicles on their property. These letters were sent out to 12 individuals. This is the third or fourth 
set of letters sent out to different individuals since the new ordinance was passed in November of 
2017. The letter asks recipients to comply with the requirements of the ordinance by March 31, 
2019.  
 
 
Economic Development Announcement   
 
You have in your agenda packet an economic development announcement for Smyth County 
Machine Fabrication, LLC and  Smyth County that was attended with Governor Ralph Northam on 
January 22.  I represented the Town. There were about 75 people attending. It is my 
understanding that the plant will be expanding and adding about 35 manufacturing jobs. 
Congratulations to all involved in this expansion.  
 
 
Donations to Southwest Virginia United Way and Award Recognition   
 
You have in your agenda packet a January 22 letter from Ms. Mary Anne Holbrook of United Way 
of Southwest Virginia. As you can see the Town donated $275 during the Celebrity Bagging Event 
on November 22, 2018 at Food City. The Town matched the contributions of elected officials and 
staff, so the total contributed was $550, not including tip money collected that day.  
 
You also have a February 8 email in your packet from Ms. Shauna Tilson, Community Relations 
Coordinator, stating that the Town had raised more than any other participant in Southwest 
Virginia. As a result the Town will be honored at a dinner at the Higher Education Center on 
March 14.  
 
 
Respectfully Submitted,   
 
 
John E. B. Clark, Jr. 
Town Manager  
 
 

 


